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SHEET NO.PROJ. REFERENCE NO.

 TMP-60

REMAINING PAVEMENT MARKINGS AND MARKERS.

REMAINING PAVEMENT MARKINGS AND MARKERS.

CUSHIONS AS NECESSARY FOR PROPOSED -LPC-/-RPC- TIE-IN CONSTRUCTION ALONG US 421 SB AND FOR PROPOSED -RPA-

TEMPORARY TRAFFIC
CONTROL DETAIL

TIE-IN CONSTRUCTION ALONG US 421 NB AS FOLLOWS:

PATTERN.

PLACE MARKINGS AND MARKERS FOR THE TEMPORARY SHIFTED MEDIAN TRAFFIC PATTERN (SEE TMP-61 THRU TMP-65).
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PHASE III

 STEP 3)  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 3 OF 15, RESET PORTABLE CONCRETE AND TEMPORARY CRASH 

THRU TMP-65).
US 421 NB AND PLACE MARKINGS AND MARKERS FOR THE TEMPORARY SHIFTED MEDIAN TRAFFIC PATTERN (SEE TMP-61 

- -Y1- SB STA. 12+32+/- TO STA. 41+00+/- (SEE TMP-61 THRU TMP-64). 

- -Y1- NB STA. 34+75+/- TO STA. 43+95+/- (SEE TMP-63 AND TMP-64). 

 STEP 1)  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 3 OF 15, REMOVE US 421 NB/SB MEDIAN PORTABLE CONCRETE 

BARRIER AND CRASH CUSHIONS AND REPLACE WITH DRUMS AS FOLLOWS:

STEP 2)  WORK IN A CONTINUOUS MANNER TO COMPLETE THE FOLLOWING:

         A. ADJUST TEMPORARY SIGNING ON US 421 SB FOR TEMPORARY SHIFTED TWO-LANE, ONE-WAY TRAFFIC

B. SHIFT US 421 SB TRAFFIC TO THE TEMPORARY TWO-LANE, ONE-WAY SHIFTED PATTERN AND COMPLETE PLACEMENT OF 

  C. USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 3 OF 15, REMOVE CONFLICTING MARKINGS ON 

D. SHIFT US 421 NB TRAFFIC TO THE TEMPORARY TWO-LANE, ONE-WAY SHIFTED PATTERN AND COMPLETE PLACEMENT OF 

  - USING LAW ENFORCEMENT, MODIFY THE US 421/US 221 INTERSECTION TRAFFIC SIGNAL. 

  - USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 3 OF 15, REMOVE CONFLICTING MARKINGS ON US 421 SB AND

 - -Y1- (US 421) NB FROM -Y1- STA. 33+00+/- TO STA. 52+10+/- (SEE TMP-43, AND TMP-58 AND TMP-59).  

 STEP 5)  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 3 OF 15, REMOVE US 421 SB PORTABLE CONCRETE BARRIER AND TEMPORARY

- -Y1- SB STA. 12+32+/- TO STA. 41+00+/- 

CLOSE OFF -RPC TO TRAFFIC:
CRASH CUSHIONS (INSTALLED IN PHASE III, STEP 3) AND REPLACE WITH DRUMS AS FOLLOWS.  INSTALL TYPE III BARRICADES TO 

STEP 4)  COMPLETE THE FOLLOWING UP TO, BUT NOT INCLUDING, THE FINAL LAYER OF SURFACE COURSE: 

- -LPC-/-RPC- AND -RPA- TIE-INS (SEE TMP-62 THRU TMP-64).

- -Y1- SB OUTSIDE SHOULDER STA. 12+22+/- TO STA. 54+00+/- (SEE TMP-61 AND TMP-65). 

- -Y1- NB OUTSIDE SHOULDER STA. 37+00+/- TO STA. 54+00+/- (SEE TMP-64 AND TMP-65).

- -Y1- NB STA. 34+75+/- TO STA. 43+95+/- (RESET TEMPORARY CRASH CUSHION AT STA. 34+75+/-). 

- -Y1- NB STA. 12+22+/- TO STA. 23+50+/- 

SEE TMP-42 FOR PHASE III (PART A) AND PHASE III (PART B) CONSTRUCTION.

PHASE III (PART C) 

 - -Y1- (US 421) SB MEDIAN FROM -Y1- STA. 12+22+/- TO STA. 32+16+/- (SEE TMP-61 THRU TMP-63).  

 - -Y1- (US 421) SB MEDIAN FROM -Y1- STA. 34+65+/- TO STA. 52+10+/- (SEE TMP-63 THRU TMP-65).  

     USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 3 OF 15, REMOVE US 421 NB PORTABLE CONCRETE BARRIER FROM 
OUTSIDE SHOULDER AND CRASH CUSHION (INSTALLED IN PHASE III - PART C, STEP 3) AND REPLACE WITH DRUMS AS FOLLOWS:  
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